

EXHIBIT 2

**AUTHORIZATION OF CHANGE IN SERVICES
CITY OF SAN MARCOS, TEXAS**


AGREEMENT/ SERVICES: Blanco Riverine Mitigation Project
CITY REPRESENTATIVE: Laurie Moyer
CONTRACTOR: Halff Associates, Inc.
AUTHORIZATION NO.: 1
CONTRACT EFFECTIVE DATE: March 22, 2018
THIS AUTHORIZATION DATE: December __, 2018

WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES

Add: Preparation of Flood Mitigation Assistance (FMA) grant application to Texas Water Dev. Board

Previous contract amount: \$683,518.00 (NTE fee)
Net increase/decrease in contract amount: \$ 10,000.00
Revised annual Agreement amount: \$693,518.00 (NTE fee)

Contractor Name


By: 
Eric J. Ratzman, Project Manager
Printed Name, Title

Date: 11-28-2008

Approved by:

City of San Marcos:

Date: 12/11/18

By: 
Lynda Williams, Purchasing
Printed Name, Title Manager

City Department (PM, etc.) only below this line.

Account Number(s): _____
Previous Changes in Service:
_____; date; amount
_____; date; amount
_____; date; amount