



City of San Marcos

630 E. Hopkins
San Marcos, Texas 78666

NEWS

November 12, 2010

For Immediate Release

Contact: Melissa Millecam, Communications/ Intergovernmental Relations Director
512.393.8105 mmillecam@sanmarcostx.gov

Kristy Stark, Public Information Specialist
512.393.8139 kstark@sanmarcostx.gov

McCarty Lane Opening Rescheduled for December

The City of San Marcos has rescheduled the opening of McCarty Lane to mid-December due to construction issues and material supply delays.

“Delay in completion of the bridge over Cottonwood Creek led to the postponement of the opening originally scheduled for November 13,” said Interim City Manager Laurie Moyer. “Since the beginning of the project, bridge construction has been the critical element in determining the opening date.”

The one mile McCarty Lane widening and reconstruction project east of the San Marcos Conference Center toward old Bastrop Highway began in April 2010 in order to provide safer mobility from I-35 to San Marcos High School and surrounding areas.

This portion of McCarty is being transformed into an urban four-lane roadway with raised medians, a 330 foot bridge over Cottonwood Creek, curbs and gutter, illumination, landscaping and a ten-foot bike and pedestrian sidewalk on the north side of the road.

Texas Sterling Construction Company of Austin is the project contractor with engineering provided by KBR, Inc. of Austin.

For more information on this project, please call the City of San Marcos Capital Improvements Department at 512.393.8130 or email cip@sanmarcostx.gov.

###